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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 01
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) °/g/'ll]' I\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN-101-43. 6/ 45. 8 I N DEL NORTE COUNTY NEAR SM TH RI VER Tl DEWATER CONTRACTORS | NC BROMN, KARL $6, 490, 821 04/ 24/ 07 77%
01- 345404 FROM 6. 4 KM NORTH OF ROADY CREEK P O BOX 1956 700 PARK PLACE $4, 575,924  05/11/07 76%
ACST- QL01- (126) E BRIDGE TO 1.0 KM SOUTH OF OREGON ORESCENT O TY. CA 95531 $0 10/01/09
QL-01 1-(6E) STATE LI NE BROOKI NGS OR 97415 '
(707) 465- 3246 SUSPENDED
--0) SHOULDER W DENI NG AND LEFT TURN (541) 469-5341
HB1 SWPPP
01-DN\-199-9.1/9.5 I N DEL NORTE COUNTY NEAR HI OUCHI FROMTI DEWATER CONTRACTORS | NC MERGUPS, JURI' S $270,383 07/23/08  100%
01- 481004 1.9 MLES S OF HARDSCRABBLE BRI DGE TOP O BOX 1956 700 PARK PLACE $255,923 ggjggjgg 100%
1.5 MLES S OF HARDSCRABBLE CREEK B |NGS OR 97415 CRESENT CI TY, CA 95531 11/ 25/ 08
BRI DGE (541) 469- 5341 (707) 464- 4618 COVPLETED
PLACE HOT M X ASPHALT )
HB1 wWecP
01- DN-199-10.9/11. 2 IN DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN ClVIL CONSTRUCTORS  SANDERS, KAREN $2,562,560 04/26/07  100%
01-293144 0.3 KM SOUTH HARDSCRABBLE CREEK VEST COAST | NC $2, 386,454 05/11/07
ACBR- P199- (031) E 700 PARK PLACE $0 06/30/09 3%
P1-99 O-(1E BRI DGE TO 0.2 KM NORTH OF 3701 MALLARD DRI VE CRESENT CI TY, CA 95531
(18 HARDSCRABBLE CREEK BRI DCE (707) 464- 9157 SUSPENDED
--0) REPLACE BRI DGE BENI CI A CA 94510
HA21 SWPPP (707) 746- 8028
01- DN-199- 27.0/ 27. 5 IN DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COMPANY BROWN, KARL $4, 690, 848 04/ 14/ 06 91%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $4,487,6§8 ggjgijgg 96%
| DLEW LD MAI NTENANCE STATI ON  ROAD VATSONVI LLE CA 95077 CRESENT CI TY, CA 95531 12/ 24/ 08
CURVE REALI GNMENT 707) 465- 3246
(831) 724- 1011 (
HB1 SWPPP
01- HUM 96- 22. 9/ 0 I N HUMBOLDT COUNTY NEAR VEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCHAYLER, CHARLIE $1,592, 625 04/ 29/ 08 0%
01-477404 THE KLAMATH RI VER BRI DGE NO. 04- 0144 2704 GUNDRY AVENUE 5065 BOYD ROAD, SUITE $0 05/14/08 0%
AND AT BLUFF CREEK BRIDGE NO. 04-0063 _ oo B $0 09/23/09
PAI NT BRI DGES
(562) 427- 7720 ARCATA, CA 95521
VB PCP (707) 825- 4895
01- HUM 101- 40. 9/ 42. 2 I N HUMBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MOGEE, JAMES $5, 950, 400 08/ 19/ 08 18%
gé:jggi}?004)E 2.1 MLES SOUTH TO 0.9 MLE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI R E $433’5§8 ggjgijgg 7%
BEAR CREEK BRI DGE
--0) ALAMD CA 94507 COURT SUITE E
CONSTRUCT RETAI NI NG WALL FORTUNA, CA 95540 SUSPENDED

SWPPP

(925) 838- 5675

(707) 725- 1021
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01-290304

HE11l SWPPP

01- HUM 101-75.2/77.3
01-480004

Hw WPCP

01- HUM 101- 86. 6/ 0
01- 478604
ER- 43G2- (004) E

--0

HA23 WPCP

01- HUM 101- 89. 3/ 90. 2
01- 296104
ACNH X023- (033) E

BHX0- 23 0- ( 3EN) H
X023- 033- ()
HA21 SWPPP

01- HUM 255-.1/0
01- 479504

HB1 WPCP

ROUTE 101 AND ON ROUTE 36
CONSTRUCT | NTERCHANGE

I'N HUMBOLDT COUNTY | N EUREKA AT
VARI QUS LOCATIONS FROM 0.5 M LE
NCRTH OF HERRI CK AVENUE OVERCROSSI NG

TO WABASH AVENUE
REPLACE TRAFFI C SI GNAL HEADS

I'N HUMBOLDT COUNTY | N ARCATA AT 0.1
M LE NORTH OF 14TH STREET OC AND AT
7.5 M LES NORTH OF SQUTH PRAIRI E

CREEK UNDERCROSSI NG
PLACE ROCK SLOPE PROTECTI ON

I'N HUMBOLDT COUNTY NEAR

MCKI NLEYVI LLE ON ROUTE 101 AND ON

RQUTE 200
REPLACE BRI DGES

I'N HUMBOLDT COUNTY I N EUREKA AT 3RD

STREET

I NSTALL MEDI AN | SLAND AND LI GHTI NG

P O BOX 50085

WATSONVI LLE CA 95077
(831) 724- 1011

SM TH ELECTRI C CONST
875 EUREKA STREET

EUREKA CA 955036393
(707) 443-5818

KERNEN CONSTRUCTI ON
P O BOX 1340

BLUE LAKE CA 95525
(707) 826- 8686

GOLDEN STATE BRI DGE | NC
901 HOWE ROAD

MARTI NEZ CA 94553
(925) 372- 8000

KERNEN CONSTRUCTI ON
P O BOX 1340

BLUE LAKE CA 95525
(707) 826- 8686

1487 SANDY PRAIRI E
COURT, STE. E
FORTUNA, CA 95540
(707) 725- 1022

HAYLER, CHARLES
5065 BOYD ROAD, STE.
B

ARCATA, CA 95521
(707) 825- 4895

QUI NTRELL, HEI DI
5601 S. BROADVAY
EUREKA, CA 95503
(707) 445- 6649

FI TZGERALD, TOM
5601 S. BROADWAY
EUREKA, CA 95503
(707) 441- 3989

HAYLER CHARLES
5065 BOYD ROAD STE.
ARCATA, CA 95521
(707) 825- 4895

B

Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 48. 7/ 56. 3 I'N HUVBOLDT COUNTY I N AND NEAR RI O GRANI TE CONSTRUCTI ON COVPANY RODRI GUEZ, JOQAQUI N $12, 951, 738 10/ 24/ 08 0%
25\&3%%8411 (149) E DELL FROM EEL RI VER BRI DGE AND P O BOX 50085 1487 SANDY PRAIRI E 23 ﬁ; (1);15 82 0%
OVERHEAD TO 0.5 M LE SOUTH OF VAN COURT STE. E
--0) WATSONVI LLE CA 95077
DUZEN Rl VER BRI DGE FORTUNA, CA 95540
HAD? SvpPP PLACE RUBBERI ZED HOT M X ASPHALT (831)724-1011 (707) 725- 1020
01- HUM 101-57.0/59. 1 I'N HUVMBOLDT COUNTY NEAR ALTON ON GRANI TE CONSTRUCTI ON COVPANY WRI GHT, GEOFFREY $14, 478,000 10/08/08 0%

$0 10/23/08

$0 07/ 15/ 10 0%

$164,223 04/09/08  60%
$152 553 05/ 15/08
$0 11/25/08  99%

$178,610 11/21/08 0%
$0 12/10/08 0%
$0 02/09/09 ?

SUSPENDED
$39, 310,116 09/ 18/ 08 0%
$1, 784,476 09/ 26/ 08

$0 12/ 25/ 12 5%

$335,729 06/25/08  89%
$312 733 07/16/08
$0 01/31/08 8%
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299- 22. 5/ 29. 2 I N HUMBOLDT COUNTY ABOUT 17 M LES MERCER FRASER COMPANY HAYLER CHARLES $1,505,273 04/21/08  100%
01- 482004 EAST OF BLUE LAKE FROM REDWOOD CREEK P O BOX 1006 5065 BOYD ROAD STE. B $1, 630, ogg gg; Séj 82 100%
BRIDGE TO 4.0 M LES WEST OF EASF FORK EUREKA. CA 955021006 ARCATA, CA 95521 11/ 25/ 08
W LLOW CREEK BRI DGE 707) 825- 4895 COVP
(707) 443- 6371 (707) LETED
PLACE BONDED VEARI NG COURSE
HM SWPPP
01- LAK-20-9.4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,092, 283 05/ 21/ 08 35%
%%_3:1328? 180 1.6 KM EAST OF ROUTE 29 TO 0.2 KM P O BOX 639 2617 E HW 20 $1, 341, 123 825 ig; gg 19%
-(18) WEST OF NI CE- LUCERNE CUTOFF NI CE, CA 65464
-0 W DEN SHOULDERS SANTA ROSA CA 95402 (707) 274- 9451 SUSPENDED
(707) 542- 4862
HB1 SWPPP
01- LAK- 20- 38. 5/ 42 I N LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $18, 112,498 09/01/06 87%
OAclzzsilég\z/g-(lu) c CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $16, 429, Zgé 825 (1)‘115 gg 89%
NORTH FORK CACHE CREEK BRI DGE TO 2.7 SUTE A
PO- 20 1- ( 2E) KM VEST OF VALKER Rl DG SANTA ROSA CA 95402 COLUSA CA 95932
'H'B(l) - REHABI LI TATE ROADWAY AND REALI GN (707) 542- 4862 (530) 458- 3080
01- LAK-29-7.4/7.6 I N LAKE COUNTY NEAR M DDLETOMN FROM ARGONAUT CONSTRUCTORS KRAFT, DAN $306,068 10/ 16/08  100%
01- 488204 0.6 TO 0.8 MLE NORTH OF LUPI YOVA P O BOX 639 1401 WLL S. GREENE, $306, 261  10/16/08 80%
CREEK BRI DCE U TE A $0 01/15/08
SANTA ROSA CA 95402
REPAI R SLI DE AND PLACE ROCK
(707) 542- 4862 COLUSA, CA 95932
A3 VPCP (530) 458- 3080
01- LAK- 29-14. 9/ 15. 3 I N LAKE COUNTY NEAR LONER LAKE FROM NORTH BAY CONSTRUCTION INC  NARINE, OUNGKAR $1, 100, 023 05/ 21/ 08 83%
2&#6%(9)23 104 HOFACKER LANE TO 0.4 M LE NORTH OF P O BOX 6004 7663 S HW 29 $1, 137, 7% 8% gg; 82 98%
i -(104) HOFACKER LANE KELSEYVI LLE, CA 95451
PH P029- (104) E PETALUMA CA 949556004
W DEN SHOULDERS (707) 279- 2468
-0 (707) 763- 2891
HB1 SWPPP
01- LAK- 29- 39. 5/ 40. 7 I N LAKE COUNTY NEAR LAKEPORT FROM GRANI TE CONSTRUCTI ON COVPANY  NARI NE, OUNGKAR $932,156 07/ 11/ 08 60%
01- 473704 ACKLEY ROAD TO 0.6 MLE N OF RTE 175 P O BOX 50085 $847,670 07/30/08 0
ACST- X033- ( 066) 7663 S HW 29 $0 12/11/08  98%

PH- X033- (066) E

--0)
HB1 WPCP

AND ON ROUTE 175 FROM SODA BAY ROAD

TO 0.2 MLES N OF ROUT
PLACE HOT M X ASPHALT

WATSONVI LLE CA 950775085
(831) 724- 1011

KELSEYVI LLE, CA 95451
(707) 279- 2468
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 60. 8/ 62. 3 I'N MENDOCI NO COUNTY | N FORT BRAGG ARGONAUT CONSTRUCTORS DERCSI ER, DAVE $2,111,353 06/24/08  100%
01-486904 FROM 0.4 M LE NORTH OF NOYO RI VER P O BOX 639 425 N MOPHERSON SUI TE $1, 808, 028 2;; gi; 82 88%
BRIDGE TO 0.1 M LE NORTH OF PUDDI NG SANTA ROSA CA 95402 c
CREEK BRI DGE (707) 542. 4862 FORT BRAGG, CA 95437
HOT M X ASPHALT SURFACI NG . .
v VPCP (707) 961- 5403
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSIER, JIM $48, 703,791 12/ 21/ 06 63%
01-385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 N. MCPHERSON $43, 002,172 01/11/07 88%
ACST- P001- (529) E $0 02/01/09
TEN M LE RI VER BRI DGE STREET, #C P. O BOX
PO- 01 5-(9EA)C REPLACE BRI DGE MARTI NEZ CA 94553 1245
PO01- 529-() (925) 372- 8000 FORT BRAGG, CA 95437
HA4S2 SWPPP
(707) 962- 0561
01- MEN- 20-.3/2. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ~ARGONAUT CONSTRUCTORS THANGAVELAUTHAM  RAGU $5, 373,916 06/ 20/ 07 83%
01-292004 FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O BOX 959 $4,572,804 07/05/07 82%
ACST- P020- (144) E ROUTE 1 RE VALLEY CA 95470 $0  12/13/09
PO- 20 1-(4E) SANTA ROSA CA 95402 DVOoD '
CONSTRUCT 2 WAY LEFT TURN LANE .
--0) (707) 542- 4862 (707) 496- 0437 SUSPENDED
HB1 SWPPP
01- MEN-101-.1/21. 1 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMMARTI N BROTHERS CONSTRUCTI ON  THANGAVELAUTHAM $7,432,845 04/25/08  100%
01-478904 THE MENDOCI NO COUNTY LI NE TO EAST 20 LI GHT SKY COURT RAGUPARAN $7,168,213 05/21/08 9
S DE ROMD 0 W S WY PO $0 11/14/08  100%
SACRAMENTO CA 95828 CHOOL : 12/ 04/ 08
PLACE BONDED WEARI NG COURSE BOX 959 COVPLETED
(916) 381- 0911 REDWOOD VALLEY, CA 95470
HM SWPPP '
(707) 496- 0437
01- MEN- 101- 30. 9/ 31. 9 I'N HUVBOLDT COUNTY NEAR UKI AH AT PROFESSI ONAL CONSTRUCTI ON KLEI BLER, KATHRYN $1, 009, 485 06/ 09/ 08 0%
01-486804 VARI OUS LOCATI ONS FROM ROUTE 20/ 101  SERVI CES 20 W SCHOOL WAY P. O. 28 8;5 225 gg 0%
SEPARATI ON TO FORSYTHE CREEK BRI DGE 3309 VI NCENT ROAD BOX 959
REPLACE CONCRETE PAVENMENT
PLEASANT HI LL CA 94523 (RS?;;?;V:;IEEYY CA 95470
HML WeCP (925) 945- 1052
01- MEN- 101- 42, 5/ 45, 1 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJ A GONSALVES AND SON THANGAVEL AUTHAM $776,616 05/12/08  100%
01-481304 0.4 MLES NORTH OF SOUTH W LLITS CONSTRUCTI ON | NC RAGUPARAN $713,485  05/30/08 90%
OVERHEAD TO 0.1 M LE SOUTH OF P O BOX 6553 20 W SCHOOL WAY P. O $0 09/20/08
BAECHTEL ROAD BOX 959 SUSPENDED

HVL SWPPP

PLACE OPEN GRADED ASPHALT CONCRETE

NAPA CA 94581
(707) 258- 6261

State of California Department of Transportation

REDWOOD VALLEY, CA 95470
(707) 496- 0437
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 69. 4/ 69. 6 I'N MENDOCI NO COUNTY AT LAYTONVI LLE ~ ARGONAUT CONSTRUCTORS TI MVONS, KELLY $2, 413,617 03/ 06/ 08 41%
01-4293U4 FROM RAMSEY ROAD TO 0.3 KM NORTH OF P O BOX 639 1487 SANDY PRAI R E $1, 466,049 03/18/08 83%
ACST- Q101- (139) E BRANSCOVE ROAD COLRT. STE E $0 09/ 02/ 08
Q1-01 1-(9EA)C CURVE | MPROVENENT SANTA ROSA CA 95402 FORTUNA. CA 95540
QLO1- 139-() (707) 542- 4862 (707) 795 1081
HB1 SWPPP i
01- MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $73, 291,395 05/22/ 06 71%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $65, 832, 406 06/ 05/ 06 88%
ER- 37B3- (004) E VOUNTAI N CREEK CARBERVI LLE. CA 95542 $0 11/30/09
--0) REALI GN ROADVAY NORTH HI GHLANDS CA 95660 ’
(916) 334- 1221 (707) 445- 6441
HA23 SWPPP
01- MEN- 128- 50. 5/ 50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT FEDCO CONSTRUCTI ON | NC THANGAVELAUTHAM RAGU $517, 759 11/ 25/ 08 0%
01-474104 7.1 M EAST OF DRY CREEK BRI DGE #10- 3510 BROOKS AVENUE 20 WEST SCHOOL ROAD 28 (1)3 ig; gg 0%
47 AND AT 7.5 M EAST OF DRY CREEK SANTA ROSA CA 95407 REDWOOD VALLEY, CA 95470
BRI DGE #10- 47 707) 496- 0437
(707) 586- 0500 (707)
REPAI R SLI POUTS
HA23 WPCP
01- MEN- 253-.5/3.5 I'N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COVPANY  KLEI BER, KATHARI NE $3, 975,732 01/29/08 78%
01-3116U4 OUTLET CREEK BRI DGE AND ON ROUTE 253 INC 20 W SCHOOL VAY P. O $2,968,331  02/27/08 0
ACST- X045- ( 020) E -9 $0 04/30/09 (4%
AT ANDERSON CREEK BRI DGE AND SCDA P O BOX 1508 BOX 959
X0-45 0-(0EA) C CREEK BRI DGE REDWOOD VALLEY, CA 95470
X045- 020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO CORDOVA CA 95742 (707) 485- 5913
HA21 SWPPP (916) 852- 5530
01- MEN-5710-/0 I'N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC WRI GHT, GEOFFREY $7,697,778 05/ 07/ 07 0%
01-434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAI Rl E $7, 493, 8;8 825 325 8; 0%
REPLACE MAI NTENANCE STATI ON CT. STEE
LOOM'S CA 95650 FORTUNA, CA 95540
(916) 652- 3868 ’ PLANT EST
AL VPCP (707) 725- 1022 SATI S
01- VAR--/0 IN LAKE AND MENDOCI NO COUNTI ES AT AMERI CAN Cl VI L CONSTRUCTORS ~ KLEI BER, KATHARI NE $709,147 04/02/08  100%
01-477004 VARI QUS LQCATI ONS VEST COAST I NC 20 W SCHOOL WAY P. O $717, 2;(23 f1>‘11§ (1)% gg 100%
REPAI R BRI DGE DECKS 3701 MALLARD DRI VE BOX 959 12/ 09/ 08
BEN C1 A CA 94510 REDWOOD VALLEY, CA 95470 COVPLETED
HVB WPCP (707) 746- 8028 (707) 485- 5913
Totals: Authorized Final Amt: $272, 037, 877 Completed to Date: $171,823,917  Work ThisMonth: $0




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-DN-101-43.6/45.8 01- 345404
01-DN-199-9.1/9.5 01- 481004
01- DN-199-10.9/11.2 01-293144
01- DN-199-27.0/27.5 01- 409604
01- HUM 96-22.9/0 01-477404
01- HUM 101-57.0/59. 1 01- 290304
01- HUM 101-75.2/77. 3 01- 480004
01- HUM 101-86.6/0 01- 478604
01- HUM 101- 89. 3/90. 2 01- 296104
01- HUM 101- 40. 9/ 42. 2 01- 470214
01- HUM 101-48. 7/ 56. 3 01- 363204
01- HUM 255-.1/0 01- 479504
01- HUM 299-22.5/29. 2 01- 482004
01- LAK- 20- 38. 5/ 42 01-4146V4
01- LAK-20-9.4/12.1 01- 432604
01- LAK-29-7.4/7.6 01- 488204
01- LAK-29-14.9/15.3 01- 462904
01- LAK- 29-39.5/40.7 01-473704
01- MEN- 1- 60. 8/ 62. 3 01- 486904
01- MEN- 1-69.4/70.1 01- 385704
01- MEN-20-.3/2.4 01- 292004

01- MEN-101-30.9/31.9 01- 486804
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page

01- MEN- 101- 69. 4/ 69. 6 01-4293U4 4

01- MEN- 101-98. 9/ 100. 8 01- 397514 4

01- MEN- 101-.1/21.1 01- 478904 5

01- MEN- 101-42.5/45. 1 01- 481304 5

01- MEN- 128-50. 5/ 50. 9 01-474104 5

01- MEN- 253-.5/3.5 01-3116U4 5

01- MEN-5710-/0 01- 434604 5

01-VAR--/0 01- 477004 5

Statement of Ongoing Contracts - Federal Aid
District 01

Federal Aid Category Bid + CCO
- F- FEDERAL Al D ( PRI MARY) $52, 261, 854
-S FEDERAL Al D ( SECONDARY) $87, 102, 555
- SH STATE H GHWVAY $43, 598, 131
- ER- STORM DAMAGE REPAI R $79, 420, 495
$9, 654, 843

District Total:

$272, 037, 877

Work Comp
$1, 784, 476
$74, 999, 913
$25, 046, 002
$66, 265, 906
$3, 727, 620
$171, 823, 917




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
01 $9, 917, 648
$9, 917, 648

Work completed this Period:



	01

